

# VERMONT CONSERVATION PLAN | PATHWAYS TO THE FUTURE

## SEGMENT 1

Initial  
Organization

Create project portal & branding

Continue to Develop Objectives and  
Pathways from Phase 1 in 2024

Organize Technical Advisory Group  
(TAC) and begin meetings

## SEGMENT 2

Content  
Development

TAC reviews Objectives &  
Pathways to the Future

Hold regional stakeholder  
meetings to review Objectives

Develop implementation matrix  
and priority actions for  
each Pathway

## SEGMENT 3

Drafting  
& Synthesis

Hold regional stakeholder  
meetings to review  
Pathways & Actions

VHCB & ANR draft Vermont  
Conservation Plan

TAC and regional stakeholders  
review draft

Draft presented to the public

## SEGMENT 4

Finalize  
Plan

Respond to public input

Finalize Vermont Conservation  
Plan – date to be confirmed  
with legislature

APRIL 2025



DECEMBER 2025



MARCH 2026



JUNE 2026